

2015 Communications Sales and Use Tax Study
Pursuant to 2015 House Joint Resolution 635
Work Plan

<u>Action</u>	<u>Target Date</u>	<u>Completion Date</u>
<ul style="list-style-type: none"> • Compile background information • Pre-meetings with interested parties • Research technology trends • Review Scott Mackie article. 	April 15, 2015	April 14, 2015
<ul style="list-style-type: none"> • Economists <ul style="list-style-type: none"> ○ Pull returns ○ Start revenue analysis 	April 15, 2015	April 14, 2015
<ul style="list-style-type: none"> • Draft background/history • Matrix of Other States 	May 26, 2015	May 21, 2015
<ul style="list-style-type: none"> • Email meeting invitation 	May 26, 2015	May 26, 2015
<ul style="list-style-type: none"> • Finish background research 	June 5, 2015	June 5, 2015
Interested Parties Meeting – Identify: <ul style="list-style-type: none"> • Issues • Possible solutions 	June 9, 2015	June 9, 2015
Economists – Finish Revenue Analysis	June 26, 2015	
<ul style="list-style-type: none"> • Finish background/history 	July 3, 2015	
Compile: <ul style="list-style-type: none"> • Issues • Possible solutions 	July 3, 2015	
<ul style="list-style-type: none"> • Finish Matrix of Other States 	July 17, 2015	
<ul style="list-style-type: none"> • Draft report due for internal review 	August 7, 2015	
<ul style="list-style-type: none"> • Draft report to interested parties for comment 	August 28, 2015	

• Interested parties comments due	September 25, 2015	
• Final draft due for internal review	October 9, 2015	
• Final draft to interested parties for comments	October 30, 2015	
• Interested Parties comments on final report due	November 13, 2015	
• Final Report to GA	December 1, 2015	